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1.

SH-TE

A-E Study of Air Conditioning Facilities,

£FE .

On the above mentioned date, a meeting was held at
to discuss certain details of subject

contract. Those attending were as follows:

B o csented to the A~E copies of present
electrical consumption, including technical power and
existing heat and lighting loads for the building.

After much debate it was agreed that the A-E should use a
25% growth factor to determine total projected loads.

The A-E explained the scope of work as he understood it,
which agrees with contract requirements., After general
discussions with all concerned, it was agreed that before
the A~E could proceed with the overall study we need to
have answers to the following:

a; Will Mech. Equipment Room #21 remain a Mech. Equlpment
Room or will it be the location of a second MAX
enclosure?

b. If Room #21 becomes the location of the second MAX
enclosure, a Mech. Equipment Room will be constructed
to house all mech. equipment required to support the
building complex and also should be the location of the
new or relocated boilers?

¢. If a building addition is required for additional office |
space, the addition would be added onto the south east
side of Building Il Heating and cooling would be by
an air handling unit located in the addition. Mr.
EE furnished a proposed office layout of the
addition. All indications are that the additi will
be accomplished with funding this FY. Rfﬁ %
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Mr. ]Il indicated that he will start necessary paper-
work to obtain higher managements stand on item (a) above
which is the key to how the A-E should prepare his study.

The A-E indicated that they will proceed working with
heat load data furnished him today and should have a

" preliminary work sheet on ¥3dd data to I

in the next week or two.

In closing the meeting it was pointed out that the contract

completion date is 15 January 1978 and that answers to the
above are needed as soon as possible to meet this deadline.
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